
DRAFT MINUTES

CALIFORNIA TRANSPORTATION COMMISSION

May 10-11, 2000
Sacramento, California

The meeting of the California Transportation Commission was called to order at 2:50 p.m. on May 10, 2000 at the
Department of Water Resources Auditorium, 1416 Ninth Street, Sacramento, California.

The Commissioners’ attendance was as follows:

Members Present: Jim Kellogg, Vice Chairman
Robert Abernethy
Jeremiah Hallisey
Roger Kozberg
Allen Laurence
Esteban Torres
Robert Wolf
Senator Betty Karnette, Ex-Officio, arrived at 3:25 p.m.

Members Absent: Assemblyman Tom Torlakson, Ex-Officio

The first order of business was the election of new officers.  Vice Chairman Kellogg was selected as Chairman and
Commissioner Hallisey was selected as Vice Chairman. (See Item 1.9 for details.)

The meeting recessed at 5:00 p.m. and reconvened on May 11, 2000 at 8:45 a.m.

The Commissioners’ attendance was as follows:

Members Present: Jim Kellogg, Chairman
Jeremiah Hallisey, Vice Chairman
Robert Abernethy
Roger Kozberg
Allen Laurence
Esteban Torres
Robert Wolf

Members Absent: Senator Betty Karnette, Ex-Officio
Assemblyman Tom Torlakson, Ex-Officio

The Commission immediately recessed the regular meeting and convened a closed session regarding litigation.
Shortly thereafter, the closed session was recessed and the regular meeting reconvened in order to take public
testimony from the State Historic Preservation Office.  The transcript of the public testimony is attached and
incorporated by reference.  At the conclusion of the public testimony, the closed session was once more convened.
The closed session was adjourned at 10:30 a.m. and the regular Commission meeting was reconvened.  Chairman
Kellogg announced that no action had been taken in the closed session.



CTC MEETING MINUTES May 10-11, 2000

Page 2

1. GENERAL MATTERS

1.(1) Approval of Minutes for March 30, 2000 Meeting

Executive Director Robert Remen presented the March 30, 2000 minutes for approval.  Commissioner Wolf moved to
approve the minutes.  Commissioner Kozberg seconded to the motion which carried 7-0.

1.(2) Commissioners’ Meetings for Compensation

Executive Director Remen presented the List of Commissioners’ Meetings for compensation for approval.  It was the
unanimous consensus of the Commissioners to approve the List.

1.(3) Information Calendar

Deputy Director Stephen Maller presented the Information Calendar.  He noted that representatives from Placer
County were present to discuss item 2.1b.(14).  Celia McAdam, Placer County Transportation Agency, discussed
the project and recommended approval of Option A.  Tim James, representing Senator Tim Leslie, expressed
support of additional trackage.  Deputy Director Maller discussed the recommendation from Commission Staff and
Caltrans to approve Option B, noting that the amendment involved only $950,000 of a $19 million dollar project that is
totally unfunded for the balance.

The Commissioners discussed Item 3.3.  The following action items occurred during the discussion:

• Present at the June meeting a draft operating G resolution regarding the programming and reporting of SHOPP
projects including those projects not yet programmed for right-of-way or construction,

ACTION:  D. Brewer

• Present at June meeting all such SHOPP projects in project development stage and estimated cost of
development.

ACTION:  J. Nicholas

1.(4) Consent Calendar

Deputy Director Robert Chung presented the Consent Calendar and reviewed the changes.  The changes to the
Consent Calendar were as follows:

Item 2.1d.(3) Proposition 116 Amendment was withdrawn because additional information is needed on specific sites.

Item 2.3b.(2) resolution for a new public road connection to Amador Route 49 was revised to include additional
information as requested by the Caltrans Legal Office.

Item 2.4b. Resolutions of Necessity #C-18103 was withdrawn by Caltrans and #C-18042, C-18043, C-18044, C-
18045, and C-18049 had technical changes which required changes to the book item descriptions.

Item 2.5b.(2) Project #7 was withdrawn by Caltrans; Project #1 allocation was increased by $300,000; Project #6
allocation was increased by $258,000 making the total allocation for this item $25,104,000 for 10 SHOPP projects.
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Item 2.5c.(3) Project #3 was amended to indicate that the recipient is the Mountains Recreation and Conservation
Authority rather than the Santa Monica Mountains Conservancy.

Item 2.6b.(3) Project #8 was withdrawn making the total allocation $647,533 for 7 STIP Rail/Transit projects.

Commissioner Lawrence discussed concerns with Item 2.4d; he asked that Item 2.4d be removed from the Consent
Calendar for separate discussion.

Commissioner Wolf moved to approve the Consent Calendar with the changes discussed and without Item 2.4d.
Commissioner Abernethy seconded the motion which carried 6-0 (Commissioner Torres was absent).

1.(5) Commission Reports
• Report on Public Transit Committee Meeting
• Report on Highway & Interregional Mobility Committee Meeting

Vice Chairman Hallisey discussed his tour of the Bay Area Traffic Facility.

Commissioner Kozberg noted that the Airspace Advisory Committee would hold its next meeting on June 7.  He also
discussed his visit to the Route 710 freeway site.

Commissioner Abernethy also discussed his visit to the Route 710 freeway location and the Caltrans District
headquarters.

Chairman Kellogg presented the Public Transit Committee report.  He also noted that the Commission's Technical
Advisory Committee on Aeronautics (TACA) recommended adding three new members to TACA.  Commissioner
Abernethy moved to approve the recommendation for three new TACA members.  Commissioner Wolf seconded the
motion which carried 7-0.

Chairman Kellogg appointed Commissioner Abernethy to Chair the PTC.  He also appointed Commissioner
Lawrence to the HIMC.

1.(6) Business, Transportation and Housing Agency Report

BT&H Deputy Secretary Larry Magid presented the BT&H Report and indicated that a more detailed report on the
Governor’s Transportation Initiative would be issued by the end of the month.

1.(7) Caltrans Report

Tony Harris, Caltrans, presented the Caltrans report.  He discussed the new Traffic Management Center in
Sacramento and the new toll road maintenance station in Orange County, and asked support for the new District 7
building.  He also reported on Caltrans’ hiring centers, noting that 82 new Transportation Engineers had been hired in
Sacramento.

1.(8) Regional Agencies Report

Regional Agencies Moderator Vic Kamhi discussed concerns about the SHOPP; FTA transfers and grant approvals
and AB 1012 lapsing requirements; project delivery; and shifting funds between CMAQ and RSTP.
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1.(9) Election of Officers

Commissioner Wolf nominated Vice Chairman Kellogg as Chairman.  Commissioner Lawrence seconded the
nomination which carried 7-0.

Commissioner Kozberg nominated Commissioner Hallisey as Vice Chairman and Commissioner Abernethy
seconded the nomination.  Commissioner Torres nominated Commissioner Lawrence and Commissioner Lawrence
seconded the nomination.  Chairman Kellogg ordered a roll call vote for all those in favor of electing Commissioner
Hallisey.  The results of the vote were 5-0-2 as follows:

AYES:  Commissioners Abernethy, Hallisey, Kellogg, Kozberg, and Wolf (5)

PASS:  Commissioners Lawrence and Torres

Chairman Kellogg announced that Commissioner Hallisey had been elected Vice Chairman and suspended further
action on this item.

2.       PROJECT BUSINESS MATTERS

2.1 Program Amendments/Project Approvals

2.1a. STIP Amendments for Action

2.1a.(1) STIP Amendment 98S-109 - Action
Deletes twelve FY 1999-00 Regional Improvement Program (RIP) projects in
Mendocino County for a total of $1,030,000 and reprograms the $1,030,000 to four
new roadway rehabilitation projects in FY 1999-00.  This amendment also
redistributes funds for two projects in FY 1999-00. There is no net change in
Mendocino County’s Unprogrammed County Share Balance.  The Mendocino
Council of Governments is requesting this amendment.

This item was approved on the Consent Calendar.

2.1a.(2) STIP Amendment 98S-110 - Action
Delays the $139,437,000 Willits Bypass project in Mendocino County from FY
2001-02 and FY 2002-03 to FY 2003-04.  In addition, Grandfathered Interregional
Improvement Program (GF-IIP) R/W funding will be collapsed into FY 2000-01 to be
consistent with the current project schedule.  There is no change in the total
project cost. The Department and the Mendocino Council of Governments are
requesting this amendment

Scott McGowen, Caltrans, presented STIP Amendment Items 2.1a.(2, 3, 5, 7, 9, and 10) for approval.  At
Commissioner Lawrence’s request Item 2.1a.(9) was tabled until the June Commission meeting.  Commissioner
Wolf moved to approve Items 2.1a.(2, 3 5, 7, and 10).  Commissioner Abernethy seconded the motion which carried
7-0.
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2.1a.(3) STIP Amendment 98S-111 - Action
Programs $1,324,000 from Lassen County's Unprogrammed Share Balance and
requests a $276,000 county share advance for a new roadway rehabilitation project.
Total project cost is $1,600,000. In addition, this amendment delays programming
from FY 2000-01 to FY 2002-03 for the Skyline Road Corridor Improvement project
and Skyline Road Extension project in Susanville. The Lassen County
Transportation Commission is requesting this amendment.

Refer to Item 2.1a.(2) for proceedings related to this Item.

2.1a.(4) STIP Amendment 98S-112 - Action
Programs $28,098,000 from Santa Clara County's Unprogrammed Share Balance
for a new Tasman East Light Rail Extension project from Interstate Route 880 to
Hostetter Road in the Cities of Milpitas and San Jose. The total project cost is
$192,500,000, including $164,402,000 in local funds. The Santa Clara Valley
Transportation Authority (SCVTA) is requesting this amendment, with the
concurrence of the Metropolitan Transportation Commission.

This item was approved on the Consent Calendar.

2.1a.(5) STIP Amendment 98S-113 - Action
Delays the construction and construction engineering components from FY 2000-
01 to FY 2001-02 on a project to rehabilitate portions of Routes 86, 111 and 195 in
Riverside County for relinquishment to local agencies.  There is no change in cost.
The Department is requesting this amendment.

Refer to Item 2.1a.(2) for proceedings related to this Item.

2.1a.(6) STIP Amendment 98S-114 - Action
Reduces the programmed amount of the Regional Improvement Program (RIP) non-
federal match from $1,420,000 to $484,000 on a FY 2001-02 bridge replacement
project in Glenn County and advances the project to FY 2000-01.  Of the $936,000
in RIP savings, $276,000 will be programmed to augment seven previously
allocated roadway rehabilitation projects and the remaining $660,000 will reduce
Glenn County’s current RIP Advance.  The Glenn County Local Transportation
Commission is requesting this amendment.

This item was approved on the Consent Calendar.

2.1a.(7) STIP Amendment 98S-115 - Action
Delays the $7,809,000 construction component of the Lincoln Avenue Double Track
project in Orange County from FY 2000-01 to FY 2002-03.  The project is jointly
funded with $5,849,000 coming from the Regional Improvement Program (RIP) and
$1,960,000 from the Grandfathered Interregional Improvement Program (GF-IIP).
The Orange County Transportation Authority (OCTA) is requesting this amendment.

Refer to Item 2.1a.(2) for proceedings related to this Item.
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2.1a.(8) STIP Amendment 98S-116 - Action
Programs $15,219,000 from Orange County's Unprogrammed Share Balance for
four new grade separation projects in the cities of Irvine, Placentia, and Tustin. The
Orange County Transportation Authority (OCTA) is requesting this amendment.

This item was approved on the Consent Calendar.

2.1a.(9) STIP Amendment 98S-118 - Action
Programs an additional $10,000,000 as an advance of Interregional Improvement
Program (IIP) funds to rehabilitate historical buildings on Route 710 in Los Angeles
County.  The Department is requesting this amendment.

Refer to Item 2.1a.(2) for proceedings related to this Item.

2.1a.(10) STIP Amendment 98S-119 - Action
Delays construction and construction support components from FY 2000-01 to FY
2001-02 for two jointly funded State Transportation Improvement Program (STIP)
projects; the Route 29/37 Interchange project in Solano County for $57,500,000
and a Route 7, four-lane expressway project in Imperial County for $32,542,000.  In
addition, this amendment programs $6,000,000 in Federal High Priority
Demonstration funds in FY 2001-02 for the four-lane expressway project on Route
7.  The programming change requests were submitted to the Commission by the
Regional Transportation Planning Agencies (RTPAs) as part of their 2000 Regional
Transportation Improvement Programs (RTIPs.)

Refer to Item 2.1a.(2) for proceedings related to this Item.

2.1a.(11) STIP Amendment 98S-120 - Action
Splits an $8,045,000 roadway reconstruction project on County Road (CR) A-12 in
Siskiyou County programmed in FY 1999-00, into two projects; the West CR A-12
Project, from I-5 to 9.2 miles east of I-5 near Big Springs for $4,253,000 and the
East CR A-12 Project, from 9.8 miles west of Route 97 near Big Springs to Route
97 for $3,792,000.  There is no change in total project cost.  The Siskiyou County
Transportation Commission is requesting this amendment.

This item was approved on the Consent Calendar.

2.1a.(12) STIP Amendment 98S-117 - Action
Reduces the programmed amount of federal TEA funds from $1,230,000 (including
State match) to $652,000 (including State match) and changes scope of the
California Coastal Trail at MacKerricher State Park project in Mendocino County
from construct bike trail and rehabilitate historic trestle to complete environmental
studies and project development for bike trail and historic trestle repair, programs
Ukiah streetscape and tree planting project for $503,000 in federal TEA funds (with
$80,000 local match) in Mendocino County, and returns $75,000 in remaining State
match funds as savings to the State Highway Account.  Mendocino Council of
Governments is requesting this amendment.

This item was approved on the Consent Calendar.
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2.1b. STIP Amendments for Notice

2.1b.(1) STIP Amendment 98S-121 - Notice
Adjusts programming for 36 projects in 19 counties.  Net change in programming
by fiscal year (FY): $329,000 increase in FY 1999-00; $335,149,000 decrease in
FY 2000-01; $182,130,000 increase in FY 2001-02; $117,476,000 increase in FY
2002-03; and $35,214,000 increase in FY 2003-04.  The Department and the
respective Regional Transportation Planning Agencies request approval of this
amendment.

Scott McGowen, Caltrans, briefly reviewed STIP Amendments for Notice 2.1b.(1, 3, 8, 9, 10, 11, 12, and 13).

2.1b.(2) STIP Amendment 98S-122 - Notice
Deletes $3,154,000, and reprograms $12,683,000, in Congestion Mitigation and Air
Quality (CMAQ) match reserve for the counties of Contra Costa, San Francisco,
San Mateo, Santa Clara, Solano and Sonoma.  In addition, it programs three new
projects for a total of $2,383,000 in the counties of San Francisco ($1,387,000) and
San Mateo ($996,000).  The unprogrammed share balance for the counties of San
Francisco, San Mateo, Santa Clara, Solano and Sonoma remains unchanged and
$771,000 of Contra Costa County’s CMAQ match reserve reverts back to Contra
Costa County’s unprogrammed share balance. The Metropolitan Transportation
Commission (MTC) is requesting this amendment.

This item was presented on the Information Calendar and noticed as required.

2.1b.(3) STIP Amendment 98S-123 - Notice
Programs a total of $6,245,000, for ten new projects and one existing project, and
revises two existing projects in the five counties of Butte, El Dorado, Humboldt,
Plumas, and Tehama.  Funding for the amendment includes a total of $5,745,000
from the Unprogrammed County Shares Balances of the five counties and requests
$500,000 of Advance Project Development Element (APDE) funding in Butte
County. The Five Regional Transportation Planning Agencies are requesting this
amendment.

Refer to Item 2.1b.(1)) for proceedings related to this Item.

2.1b.(4) STIP Amendment 98S-124 - Notice
Programs $2,199,000 from the unprogrammed county shares for two new projects
in Madera and Tuolumne counties and revises three existing projects in Fresno,
San Benito and Santa Barbara counties. The counties of Madera, Tuolumne,
Fresno, San Benito and Santa Barbara are requesting this amendment.

This item was presented on the Information Calendar and noticed as required.
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2.1b.(5) STIP Amendment 98S-125 - Notice
Deletes $6,071,000 in Regional Improvement Program (RIP) funding from ten
projects in Los Angeles County and replaces the funding with local funds.  In
addition, this amendment splits two projects in Orange and San Diego Counties.
The Los Angeles County Metropolitan Transportation Authority (LACMTA), Orange
County Transportation Authority (OCTA) and the Department are requesting this
amendment.

This item was presented on the Information Calendar and noticed as required.

2.1b.(6) STIP Amendment 98S-126 - Notice
Deletes a $5,932,000 Interregional Improvement Program (IIP)-funded passing lane
project on Route 46 in San Luis Obispo County and reprograms $5,000,000 in IIP
funds to a Route 46 widening project in the same location, with the remaining
$932,000 reverting to the Statewide IIP balance.

This item was presented on the Information Calendar and noticed as required.

2.1b.(7) STIP Amendment 98S-127 - Notice
Splits a programmed project on Interstate 5 in Yolo County into two phases and
adds additional local funding to the second phase. The City of Woodland, the
Sacramento Area Council of Governments (SACOG) and the Department are
requesting this amendment.

This item was presented on the Information Calendar and noticed as required.

2.1b.(8) STIP Amendment 98S-128 - Notice
Transfers a portion of the scope and $5,250,000 of Grandfathered Interregional
Improvement (GF-IIP) construction funds from a Highway 70 widening project in
Yuba County to a new Highway 70 Motorplex Interchange project.  In addition, a
$4,800,000 savings due to revised GF-IIP Right of Way (R/W) estimates will be
used to cover an increased construction cost estimate for the remaining scope of
the Highway 70 widening project.  R/W funding will now all be programmed in
Fiscal Year (FY) 1998-99 consistent with STIP guidelines. This amendment also
programs $4,162,000 from Yuba County's Unprogrammed Balance for two projects
to construct a new interchange. Yuba County, the Sacramento Area Council of
Governments (SACOG), and the Department are requesting this amendment.

Refer to Item 2.1b.(1)) for proceedings related to this Item.
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2.1b.(9) STIP Amendment 98S-130 - Notice
Delays the construction components of a widening project on Route 84 (Jefferson
Boulevard) in West Sacramento in Yolo County from FY 2000-01 to FY 2001-02,
reduces the project scope, and reduces local funding.  The cost savings of
$3,528,000 in Construction capital will be transferred to R/W capital.  Capital
Grandfathered Regional Improvement Program (GF RIP) funds remain unchanged,
however, the grandfathered support costs have increased by $1,384,000.  The GF
RIP R/W component has been programmed in FY 1999-00 to be consistent with
the STIP Guidelines.  The total project cost is $18,890,000. The City of West
Sacramento, Sacramento Area Council of Governments (SACOG) and the
Department are requesting this amendment.

Refer to Item 2.1b.(1)) for proceedings related to this Item.

2.1b.(10) STIP Amendment 98S-131 - Notice
Combines three programmed projects on Routes 70, 99 and 149 in Butte County,
and delays the combined project from FY 2000-01 to FY 2001-02.  The total
combined project cost is $65,268,000 including $59,144,000 in Grandfathered
Interregional Improvement Program (GF-IIP) funding and $6,124,000 in Interregional
Improvement Program (IIP) funding.  There is no change in GF-IIP or IIP funding.
GF-IIP R/W funding is programmed in the FY 1998-99 to be consistent with the
current STIP Guidelines.  The Department is requesting this amendment.

Refer to Item 2.1b.(1)) for proceedings related to this Item.

2.1b.(11) STIP Amendment 98S-132 - Notice
Deletes $26,000,000 ($12,673,000 in Regional Improvement Program (RIP) funds
and $13,327,000 in Grandfathered Regional Improvement Program (GF-RIP) funds)
from the $40,423,000 Marin 101 Southbound HOV Lane project in Marin County
currently programmed for construction in FY 2000-01.  The deleted $26,000,000 will
be backfilled with local Congestion Mitigation and Air Quality (CMAQ) funds and
the remaining $14,423,000 of GF-RIP funds will be reprogrammed for construction
as follows: $2,800,000 in FY 2000-01; $9,823,000 in FY 2001-02 and $1,800,000 in
FY 2003-04.  The total cost of the Marin 101 Southbound HOV Lane project
remains unchanged.  In addition, this amendment programs $26,000,000 from
Marin County’s unprogrammed share balance to the Golden Gate Bridge Seismic
Retrofit Phase II project in the FY 2000-01. The total cost for the Phase II project is
$120,000,000, with $94,000,000 funded by a combination of local funds. The
Metropolitan Transportation Commission (MTC) is requesting this amendment.

Refer to Item 2.1b.(1)) for proceedings related to this Item.

2.1b.(12) STIP Amendment 98S-133 - Notice
Reduces the Interregional Improvement Program (IIP) funding for a habitat
mitigation project in San Bernardino County by $5,537,000, from $9,196,000 to
$3,659,000, and advances the schedule from FY 2002-03 to FY 2000-01.  The
$5,537,000 in total project savings will revert to the statewide IIP balance.  The
Department is requesting this amendment.

Refer to Item 2.1b.(1)) for proceedings related to this Item.
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2.1b.(13) STIP Amendment 98S-134 - Notice
Revises the scope of Route 180 East project in Fresno County from a 4-lane
freeway to a 6-lane freeway, delays the project construction from FY 2000-01 to FY
2001-02, and advances an additional $17,097,000 from the Regional Improvement
Program (RIP) to fund the cost increases.  The advance from Fresno’s future
county share will be increased from $30,375,000 to $47,472,000.  The total project
cost is increased from $78,045,000 to $95,142,000.  The Council of Fresno County
Governments (Fresno COG) is requesting this amendment.

Refer to Item 2.1b.(1)) for proceedings related to this Item.

2.1b.(14) STIP Amendment 98S-135 - Notice
Revises the scope of the Rocklin, Auburn and Colfax Station Platforms project by
substituting the Roseville station for the Colfax station, and by adjusting the funding
for the Auburn  station.  In addition, it splits the Placer County Track Work and
Colfax Layover project into the following two projects: A Track and Signal
Improvements project near Auburn and a Third Track project around the Roseville
yard.  The combined Regional Improvement Program (RIP) and Interregional
Improvement Program (IIP) funds for all the projects remains the same. The
Department is requesting this amendment.

This item was presented on the Information Calendar and noticed as required.
Refer to Item 1.(3), Information Calendar, for proceedings related to this Item.

2.1c. TCI Amendments for Notice/Action

No Items This Month

2.1d. Proposition 116 - Non-Urban County Project Approvals/Amendments

2.1d.(1) Inyo County Local Transportation Commission
Project Approval Amendment to delete a $41,680 bus shelter project and augment
an existing $136,127 transit dispatch/admin facility project by $41,680, for a new
total of $177,807.  (Concurrent Allocation under Item 2.6b(3).)
Resolution PA-00-08 Amending Resolution PA-93-32

This item was approved on the Consent Calendar.

2.1d.(2) Trinity County Local Transportation Commission
 Project Approval Amendment to delete a $51,218 vehicle acquisition project and

delete $4,819 in cost savings from a vehicle acquisition project, for a total of
$56,037, and reprogram the funds to a new Hayfork Park and Ride Facility project.
The County has determined the park and ride facility to be a more efficient use of
funds for the transit system as currently operated.  (Concurrent Allocation under
Item 2.6b(3) and Allocation Amendment under Item 2.6e(2).)
Resolution PA-00-09 Amending Resolution PA-93-43

This item was approved on the Consent Calendar.
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2.1d.(3) Alpine County / Calaveras County
Project Approval Amendment to delete a $51,886 Bus Acquisition project in Alpine
County and program a new Bus Shelter Facilities project in Alpine and Calaveras
Counties.  This is a joint venture project between Alpine County and Calaveras
County.  This Amendment also transfers applicant status to the Calaveras Council
of Governments. (Concurrent Allocation under Item 2.6b(3).)

This item was pulled from the agenda.

2.1d.(4) Butte County
Project Approval Amendment to reduce the project scope from the acquisition of
nine (9) transit buses to the acquisition of seven (7) transit buses.  No change in
the dollar amount programmed.  (Concurrent Allocation Amendment under Item
2.6e(2).)
Resolution PA-00-10 Amending Resolution PA-97-20

This item was approved on the Consent Calendar.

2.1d.(5) Plumas County
Project Approval Amendment to reprogram $6,300 in cost savings from a
pedestrian facilities project to a new vehicle acquisition project.  The $6,300 will be
used as a match to a FTA Section 5310 grant.  (Concurrent Allocation under Item
2.6b(3) and Allocation Amendment under Item 2.6e(2).)
Resolution PA-00-11 Amending Resolution PA-93-43

This item was approved on the Consent Calendar.

2.1e. Proposition 116 - Rail Project Approvals/Amendments

• Project Approval Amendment for $5,245,026 to Sacramento
Regional Transit District for the Folsom Corridor Light Rail Project.
(Concurrent Allocation under Item 2.6d.)
Resolution PA-00-12 Amending Resolutions PA-99-07, PA-97-23 and PA-95-13

This item was approved on the Consent Calendar.

2.1f. Amendment to 1999-2000 EEM Program and Project Allocation

• Amend Resolution G-99-20 (1999-2000 EEM Program) to delete
City of Lancaster – California Poppy Reserve Regional Bikeway Project for
$250,000 and add City of Los Angeles – Cultivating Communities: Phase II Project
for $144,750.
Resolution G-00-08 Amending Resolution G-99-20.

This item was approved on the Consent Calendar.
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2.2 Environmental Matters

2.2a. Notices of Preparation of Environmental Impact Reports (EIR)

No Items This Month

2.2b. Comments on Documents in Circulation (Draft EIR)

No Items This Month

2.2c. Approval of Projects for Future Consideration of Funding, Route Adoption or
New Public Road Connection (Final Negative Declaration or EIRs)

2.2c.(1) Route 5 in Shasta County- Replace the Sacramento River Bridges
near the City of Anderson (ND).
Resolution E-00-20

This item was approved on the Consent Calendar.

2.2c.(2) Route 80 in Sacramento County- Modify the Greenback
Lane/Elkhorn Boulevard Interchange in the community of North Highlands and City
of Citrus Heights (ND).
Resolution E-00-21

This item was approved on the Consent Calendar.

2.2c.(3) Route 880 in Santa Clara and Alameda Counties - Improvements
to the Dixon Landing Road Interchange (EIR).
Resolution E-00-22

Chief Deputy Director Pete Hathaway presented findings from the Final EIR for improvements to the Route 880 Dixon
Landing Road Interchange for Commission approval, noting that the Commission would allocate an initial $2.7 million
for the project at today’s meeting.

After discussion, Commissioner Abernethy moved to approve the Resolution.  Commissioner Kozberg seconded the
motion which carried 6-0 (Commissioner Torres was absent).

2.3 Highway Route Matters

2.3a. Route Adoptions

No Items This Month
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2.3b. New Public Road Connections

2.3b.(1) Approval of a New Public Road Connection to Route 405 at
Hyland Avenue, and to Route 73 at Harbor Boulevard, in the City of Costa Mesa, at
Kilometer Post 16.4/20.0 (PM 10.2/12.4) and Kilometer Post 8.7/12.6 (PM 5.4/7.8).
Resolution S-704 and Resolution S-705

This item was approved on the Consent Calendar.

2.3b.(2) Approval of a New Public Road Connection to Route 49 at Industry
Boulevard, in the County of Amador, at Kilometer Post 10.3 (PM 6.4).
Resolution S-708

This item was approved on the Consent Calendar.

2.3c. Seven Relinquishment Resolutions

• 04-Son-101-PM 50.5/53.2  Route 101 in the City of Cloverdale.
Resolution R-3439

• 06-Fre-41-PM R12.1/R20.1  Route 41 in the County of Fresno.
Resolution R-3440

• 07-LA-105-PM 7.9  Route 105 in the City of Los Angeles.
Resolution R-3441

• 07-LA-105-PM 8.5  Route 105 in the City of Los Angeles.
Resolution R-3442

• 07-LA-110-PM 13.4/15.5  Route 110 in the City of Los Angeles.
Resolution R-3443

• 07-LA-110-PM 13.9/14.8  Route 110 in the City of Los Angeles.
Resolution R-3444

• 07-LA-110-PM 30.0  Route 110 in the City of Los Angeles.
Resolution R-3445

This item was approved on the Consent Calendar.

2.3d. Vacation Resolutions

No Items This Month
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2.4 Highway Right of Way Matters

2.4a. Resolutions of Necessity – Appearances

• McDermott, et ux
07-La-30-PM/R5.3
C-18041

Chief Deputy Director Pete Hathaway presented a letter from Mr. Dee, the attorney representing the property owner
Mr. McDermott, indicating that he would not appear.  Chief Deputy Director Hathaway then asked the Commission
to approve the Resolution of Necessity.

Commissioner Wolf moved to approve the Resolution of Necessity.  Commissioner Lawrence seconded the motion.
A quorum was not present and the vote for this matter was delayed until later in the meeting.

Commissioner Lawrence discussed the quality of the type and pictures on the CD Rom exhibit he received and
Caltrans staff was asked to continue to improve the legibility of the information presented on the CD ROM.

ACTION:  V. Rhinehart

Later in the meeting, Chairman Kellogg ordered a roll call vote and the motion carried 6-0 as follows:

AYES:  Commissioners Abernethy, Hallisey, Kellogg, Kozberg, Lawrence, and Wolf (6)

NOES:  None (0)

ABSENT:  Commissioner Torres

2.4b. 72 Resolutions of Necessity
C-18042 through C-18102
C-18104 through C-18114

This item was approved on the Consent Calendar.

2.4c. Airspace Lease Direct Negotiations

No Items This Month

This area intentionally left blank
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2.4d. Director's Deeds

• Items #1 through 12
Excess Lands - Return to State:  $1,436,700
Return to Others:  $0

Commissioner Lawrence expressed concerns with Director’s Deeds #5, 6, and 11 which listed selling prices below
the appraised value.

Steve Ikeda, Caltrans, summarized the bidding process and discussed the bids received for each parcel.

During the discussion, the Commission decided to ask the Airspace Advisory Committee members to review
Director’s Deeds #5, 6, and 11 as examples of low returns per square footage property with the intent of examining
whether some alternative cutoff besides total dollar value should be the basis of seeking AAC review and signoff.

ACTION:  Commissioner Kozberg/R. Gumz

Commissioner Wolf moved to approve the Director’s Deeds and ask Caltrans to conduct a workshop on the
evaluation process.  Commissioner Kozberg seconded the motion which carried 5-0 (Commissioners Hallisey and
Torres were absent).

2.5 Highway Financial Matters

2.5a. Financial Allocation for 19 Minor Projects totaling $8,879,600 plus $252,400
from other sources.
Resolution FP-99-74

This item was approved on the Consent Calendar.

2.5b. Financial Allocation for STIP/SHOPP/TEA Projects on the State Highway System

2.5b.(1) 11 STIP Projects totaling $142,256,000 plus $260,000
from other sources.
Resolution FP-99-75

Chief Deputy Director Pete Hathaway presented the financial allocation for 11 STIP projects.

Commissioner Abernethy moved to approve the allocation.  Commissioner Kozberg seconded the motion which
carried 6-0 (Commissioner Torres was absent).

2.5b.(2) 10 SHOPP Projects totaling $25,104,000.
Resolution FP-99-76

This item was approved on the Consent Calendar.
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2.5b.(3) Five SHOPP Projects Amended into the SHOPP
by Department Action totaling $14,940,000.
Resolution FP-99-77

Jim Nicholas, Caltrans, presented the 5 SHOPP projects which Caltrans had amended into the SHOPP and
recommended approval.

Commissioner Abernethy moved to approve the Resolution.  Commissioner Wolf seconded the motion which carried
6-0 (Commissioner Torres was absent).

2.5c. Financial Allocation for STIP/TEA/CL/EEM Projects off the State Highway System

2.5c.(1) 20 Local Assistance STIP Projects totaling
$16,060,000 plus $7,259,000 from other sources.
Resolution FP-99-78

This item was approved on the Consent Calendar.

2.5c.(2) Six Local Assistance TEA Projects totaling $2,498,000
plus $313,000 from other sources.
Resolution FP-99-79

This item was approved on the Consent Calendar.

2.5c.(3) Five Conservation Lands (CL) Projects totaling $5,612,000
plus $807,250 from other sources.
Resolution FP-99-80

This item was approved on the Consent Calendar.

2.5c.(4) Three EEM Projects totaling $1,000,000 plus $557,640
from other sources.
Resolution FP-99-81

This item was approved on the Consent Calendar.

2.5d. Financial Allocation for Projects with Costs Greater than 120 Percent
of Program Amount - One Project totaling $3,522,000.
Resolution FP-99-82

• 01-Hum-101 – SHOPP Project in Humboldt County on Route 101.  Widen left turn
lane.  Current programmed value of $2,166,000 and current estimate of $3,522,000,
for a 63 percent increase over programmed amount.

Jim Nicholas, Caltrans, presented the financial allocation for the project which had a cost greater than 120% of the
program amount and explained what had caused the cost increase.

Commissioner Lawrence moved to approve the allocation.  Commissioner Abernethy seconded the motion which
carried 6-0 (Commissioner Torres was absent).
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 2.5e. Financial Allocation for Supplemental Funds for Previously Voted Projects
Two Projects totaling $2,771,800.
Resolution FA-99-08

• 02-Plu-5727 - SHOPP Project in Plumas County.  Original vote $2,100,000.
Current allocation $2,100,000.  This request of $640,000 to allow award, for a grand
total of $2,740,000.  30 Percent increase over vote.

• 12-Ora-405 - SHOPP Project in Orange County on Route 405.  Original vote
$5,063,000.  Awarded for $4,912,000.  Current allocation $5,603,200.  This request
of $2,131,800 for ongoing project, for a grand total of $7,735,000.  57 Percent
increase over award.

Jim Nicholas, Caltrans, presented the financial allocation for supplemental funds for previously voted projects and
explained why additional funding was required.

Commissioner Lawrence moved to approve the allocation.  Commissioner Kozberg seconded the motion which
carried 6-0 (Commissioner Torres was absent).

2.5f. Information Report on Allocations Under Delegated Authority

2.5f.(1) Emergency:  G-11 Allocations
24 Projects totaling $12,304,702.

This item was presented on the Information Calendar and noticed as required.

2.5f.(2) Phase II Seismic Retrofit - G-11 Allocations

No Items This Month.

2.5f.(3) SHOPP Rehabilitation:  G-99-10 Allocations
12 Projects totaling $39,513,600.

This item was presented on the Information Calendar and noticed as required.

2.5f.(4) Local Assistance Allocation for Local Storm Damage and Local
Street and Road Pavement Rehabilitation: G-99-09 Allocations
55 Projects totaling $21,623,000.

This item was presented on the Information Calendar and noticed as required.

2.5f.(5) Local Assistance Allocations for Project Development Components
of Local Grant Projects:  G-99-22 Allocations
Nine Projects totaling $827,000.

This item was presented on the Information Calendar and noticed as required.
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2.5f.(6) Local Assistance Allocations for Rideshare Projects in the
STIP:  G-98-24 Allocations
Four Projects totaling $1,850,000.

This item was presented on the Information Calendar and noticed as required.

2.5f.(7) Local Assistance Allocations for RSTP/CMAQ Match Projects
in the STIP:  G-98-25 Allocations
15 Projects totaling $445,000.

This item was presented on the Information Calendar and noticed as required.

2.5f.(8) Local Assistance Allocations for Planning, Programming and
Monitoring Activities:  G-98-18 Allocations
Six Projects totaling $896,000.

This item was presented on the Information Calendar and noticed as required.

2.6 Mass Transportation Financial Matters

2.6a. Financial Allocation for Transit Capital Improvement (TCI) Program Projects

2.6a.(1) Four TCI Program Projects totaling $1,390,000.
Resolution MFP-99-22

This item was approved on the Consent Calendar.

2.6a.(2) One TCI Program Project for $992,000 for the City of Indio’s
Intermodal Transportation Center.
Resolution MFP-99-23

Refer to Item 2.8c.(1) for proceedings related to this item.

2.6b. Financial Allocation for Proposition 116 Program Projects

2.6b.(1) Local Proposition 116 Rail Program

No Items This Month

2.6b.(2) State Proposition 116 Rail Program

No Items This Month
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2.6b.(3) Seven Local Proposition 116 Non-Urban County Program
Projects for $647,533.
Resolution BFP-99-15

This item was approved on the Consent Calendar.

2.6b.(4) Proposition 116 Competitive Bike Program

No Items This Month

2.6c. Financial Allocation for STIP Rail/Transit Projects

2.6c.(1) Eight Local STIP Rail/Transit Projects for $34,262,000.
Resolution MFP-99-24

This item was approved on the Consent Calendar.

2.6c.(2) Three State STIP Intercity Rail Projects for $5,540,000.
Resolution MFP-99-25

Deputy Director Robert Chung presented the allocation request for three State STIP Intercity Rail projects and
recommended approval.

Commissioner Abernethy moved to approve the allocation.  Commissioner Wolf seconded the motion which carried
6-0 (Commissioner Torres was absent).

2.6d. One Financial Allocation for a Multi-Program Funded Project for $132,724,026
for the Sacramento Regional Transit District’s Folsom Light Rail Extension.
Resolution MBFP-99-02

Deputy Director Robert Chung described the allocation noting that it had been held over from last month to resolve
some pending environmental issues and receiving a federal notice of decision.

Mr. Chung stated that Sacramento Regional Transit (RT) requested as part of its overall allocation funding for rights-
of-way over $2 million.  Under the Commission’s policy, allocation for rights-of-way estimated to cost more than $2
million requires Caltrans to review the grantee’s appraisal and draft final agreement, before allocation.  RT is
requesting that the Commission grant an exception to its policy.  Mr. Chung stated that RT has agreed to a series of
conditions in order to receive the right-of-way portion of its allocation:

•  indemnify the State should any hazardous materials be found.
•  reimburse the state the difference between the allocation for right-of-way purposes and the actual cost of the

right-of-way should it be less than estimated.
•  should the cost of the right-of-way exceed the preliminary cost estimate, deal with the difference at the

regional and local level.
•   submit the final appraisals and final unexecuted purchase and sale agreement to Caltrans.

After discussion, Commissioner Wolf moved to approve the allocation.  Commissioner Kozberg seconded the motion
which carried 6-0 (Commissioner Torres was absent).
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2.6e. Allocation Amendments

2.6e.(1) Proposition 108 Bond Funds / Transit Capital Improvement Program North San
Diego County Transit Development Board’s (NSDCTDB) Oceanside-San Diego
Commuter Rail Car Acquisition.  Expand scope of rollingstock acquisition for one
additional locomotive.  No change in the purpose or amount of funds allocated.
Resolution BFA-99-07, Amending Resolution BFA-96-20.

This item was approved on the Consent Calendar.

2.6e.(2) Proposition 116 Non-Urban Program Bond Funds
Reduce the scope of a Butte County Transit Vehicle Acquisition project from nine
(9) to seven (7) 40-passenger CNG-fueled vehicles; deallocate $6,300 in cost
savings from a Plumas County Sidewalk Improvements project; and deallocate
$4,819 in cost savings from Trinity County Transit Vehicles Acquisition project.
(Concurrent Project Approval Amendments under Item 2.1d(2), 2.1d(4) and 2.1d(5).)
Resolution BFA-99-08, Amending Resolutions BFA-97-04, BFP-96-33, and BFP-
94-37.

This item was approved on the Consent Calendar.

2.6e.(3) Los Angeles County Metropolitan Transportation Authority
on Behalf of the City of Los Angeles – Rescind the original allocation of $2,600,000
in unexpended Transit Capital Improvement, from the Los Angeles County
Metropolitan Transportation Authority for the Westlake Community Intermodal
Intercept Facility, consistent with the Commission action on March 30, 2000, to
deny the agency’s request for time extension.
Resolution MFA-99-02, Amending Resolution MFP-97-25.

This item was approved on the Consent Calendar.

2.7 Aeronautics Financial Matters

• Allocation of $182,000 for FY 1999-00 California Aid to Airports Program
(CAAP) funds for one project from the 1998 Aeronautics Program.
Resolution FDOA-2000-3

• County of Sutter – Sutter County Airport in Sutter County
$182,000 – Overlay Runway

This item was approved on the Consent Calendar.

This area intentionally left blank
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2.8 Time Extension Requests per CTC Resolution G-99-27, STIP Guidelines, Section 59 – Timely Use of
Funds / Prop 116 Waiver Requests / Miscellaneous Requests

 2.8a. Request to Extend the Period of Project Allocation
 
 2.8a.(1) Request to Extend the Period of Project Allocation for three Local
 Assistance STIP projects in Lassen County totaling $10,504,000.
 Waiver-00-07
 
 Wayne Lewis, Caltrans, presented Items 2.8a. (1, 2, 3, 4, 5, 6) requesting time extensions and recommended
approval.
 
 The Commissioners discussed the extension requests and the ramifications of not approving the extensions.
 
 Julianne Nygaard, North San Diego County Transit Development Board, presented a one-page handout listing the
milestones of the projects and requesting a nine-month extension.
 
 Commissioner Wolf moved to approve Items 2.8a.(1, 2, 4, 5, 6) and to disallow the False Bay passing track project
in item 2.8a.(3), while approving the other two allocation extensions in item 2.8a(3) –  the Del Mar Bluffs stabilization
and Lincoln Avenue Double Track project.  Commissioner Kozberg seconded the motion which carried 6-0
(Commissioner Torres was absent).
 
 
 2.8a.(2) Request to Extend the Period of Project Allocation for 28 Local
 Assistance STIP projects totaling $19,269,000.
 Waiver-00-19
 
 Refer to Item 2.8a.(1) for proceedings related to this item.
 
 
 2.8a.(3) Request to Extend the Period of Project Allocation for three Rail
 STIP projects: two for North San Diego County Transit Development Board totaling

$5,370,000, and one for Orange County Transportation Authority for $2,600,000.
 Waiver-00-08
 
 Refer to Item 2.8a.(1) for proceedings related to this item.
 
 
 2.8a.(4) Request to Extend the Period of Project Allocation for three STIP
 projects: one in Riverside County for $3,345,000; one in Los Angeles County for

$3,279,000; and one in Ventura County for $20,007,000.
 Waiver-00-10
 
 Refer to Item 2.8a.(1) for proceedings related to this item.
 
 
 2.8a.(5) Request to Extend the Period of Project Allocation for four Intercity

Rail STIP projects: one for the Capitol Corridor Joint Powers Authority for
$4,075,000; and three for Department of Transportation totaling $23,077,000.
Waiver-00-20

 Refer to Item 2.8a.(1) for proceedings related to this item.
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2.8a.(6) Request to extend the Period of Project Allocation for two
STIP projects: one in San Joaquin County for $11,714,000; and one in Los Angeles
County for $3,185,000.
Waiver-00-21

 Refer to Item 2.8a.(1) for proceedings related to this item.

2.8b. Request to Extend the Period of Contract Award

2.8b.(1) Request to Extend the Period of Contract Award for one Local
Assistance STIP project in the City of Carson for $12,647,000.
Waiver-00-22

Wayne Lewis, Caltrans, presented Items 2.8b.(1 and 2) and recommended approval of the requests to extend the
period of contract awards.

Commissioner Abernethy moved to approve the extension requests.  Commissioner Lawrence seconded the motion
which carried 6-0 (Commissioner Torres was absent).

2.8b.(2) Request to Extend the Period of Contract Award for three
Transit Capital Improvement (TCI) Program projects; one for the City of Tustin for
$2,397,500; one for the Los Angeles County Transportation Authority (LACMTA) for
$411,000; and one for the San Diego Metropolitan Transit Development Board for
$48,000.
Waiver-00-23

Refer to Item 2.8b.(1) for proceedings related to this item.

 2.8c. Request to Extend the Period of Project Completion
 
 2.8c.(1) Request to Extend the Period of Project Completion for one
 North San Diego County Transit District project for $200,000.
 Waiver-00-14
 
 Wayne Lewis, Caltrans, presented Items 2.8c.(1, 2, 3, 4, 6) and discussed the requests to extend the period of
project completion.
 
 Commissioner Wolf asked to postpone consideration of items 2.8c.(6) and 2.6a.(2).
 
 Gary Werner, Indio Development Services Department, spoke in support of Item 2.8c.(6) and requested that the
Commission approve the extension request.
 
 Commissioner Wolf moved to table items 2.8c.(6) and 2.6a.(2) for the June meeting and to approve the remaining
extension requests.  Commissioner Lawrence seconded the motion which carried 6-0 (Commissioner Torres was
absent).
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 2.8c.(2) Request to Extend the Period of Project Completion for two
 projects for the North San Diego County Transit Development Board: one Transit

Capital Improvement (TCI) Program project for $8,000,000 and one Proposition 108
Program project for $66,000.

 Waiver-00-15
 
 Refer to Item 2.8c.(1) for proceedings related to this item.
 
 
 2.8c.(3) Request to Extend the Period of Project Completion for four
 Local Assistance STIP projects in Lassen County totaling $1,580,000.
 Waiver-00-16
 
 Refer to Item 2.8c.(1) for proceedings related to this item.
 
 

2.8c.(4) Request to Extend the Period of Project Completion for two Transit
Capital Improvement (TCI) Program projects: one for the Department of
Transportation and the Capitol Corridor Joint Powers Authority for $369,500; and
one for the City of Fairfield for $900,000.
Waiver-00-24

 
 Refer to Item 2.8c.(1) for proceedings related to this item.
 
 

2.8c.(5) Request to Extend the Period of Contract Completion for two
Transit Capital Improvement (TCI) Program projects for the San Diego Metropolitan
Transit Development Board for $434,000. To date, $179,491 of the $434,000 has
been reimbursed by the State to the local agency.
Waiver-00-25

 
 This item was pulled from the Agenda.
 
 
 2.8c.(6) Request to Extend the Period of Project Completion for one
 Transit Capital Improvement project in the City of Indio for $127,000.
 Waiver-00-26
 
 Refer to Item 2.8c.(1) for proceedings related to this item.
 
 
 2.8d. Request to Extend the Period of Project Reimbursement
 
 No Items This Month

This area intentionally left blank
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2.8e. Request for Waiver to Resolution G-99-25, Commission’s Guidelines for
Allocating, Monitoring, and Auditing of Funds for Local Assistance Projects

2.8e.(1) Request for Waiver to Extend the Period of Contract Award for
one Redding Area Bus Authority (RABA) Proposition 116 Non Urban Program
Maintenance Facility project for $1,921,605.
Waiver-00-27

Wayne Lewis, Caltrans, presented Items 2.8e.(1, 2, 3, 4, 5, 6, 7).

Commissioner Abernethy moved to approve the waiver requests.  Commissioner Wolf seconded the motion which
carried 6-0 (Commissioner Torres was absent).

2.8e.(2) Request for Waiver to Extend the Period of Contract Award for
one city of Oakland Proposition 116 Non Urban Program Bay Trail – Oakland
Embarcadero project for $800,000.
Waiver-00-28

Refer to Item 2.8e.(1) for proceedings related to this item.

2.8e.(3) Request for Waiver to Extend the Period of Contract Award for two
Proposition 116 Rail Bond project allocations totaling $2,067,593 allocated to the
City of San Luis Obispo and the Ventura  County Transportation Commission.  To
date, $272,053 of the $2,067,593 has been reimbursed by the State to the City of
San Luis Obispo, leaving an unexpended balance of $1,795,540.
Waiver-00-29

Refer to Item 2.8e.(1) for proceedings related to this item.

2.8e.(4) Request for Waiver to Extend the Period of Project Completion for one Proposition
116 Non Urban Program Yuba City Bikeway project for $1,087,000.  To date,
$742,611 of the $1,087,000 has been reimbursed by the State to the local agency,
leaving an unexpended balance of $344,389.
Waiver-00-18

 
Refer to Item 2.8e.(1) for proceedings related to this item.
 
 

2.8e.(5) Request for Waiver to Extend the Period of Project Completion
for one City of Imperial Proposition 116 Non Urban Program rail crossing project for
$600,000.  To date, $165,315 of the $600,000 has been reimbursed by the State to
the local agency, leaving an unexpended balance of $434,685.
Waiver-00-30

Refer to Item 2.8e.(1) for proceedings related to this item.
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2.8e.(6) Request for Waiver to Extend the Period of Project Completion for
one City of Brawley Proposition 116 Non Urban Program Commuter Bicycle Path
Project for $166,000.  To date, $140,875 of the $166,000 has been reimbursed from
the State to the local agency, leaving an unexpended balance of $25,125.
Waiver-00-31

Refer to Item 2.8e.(1) for proceedings related to this item.

2.8e.(7) Request for Waivers to Extend the Period of Project Completion
for six allocations to the Department totaling $6,716,402 in Proposition 116 Rail
Bond funds and $86,924,661 in Proposition 108 Rail Bond funds for acquisition of
intercity rail cars and locomotives.  To date, $6,022,197 of the $6,716,402 in
Proposition 116 Bond funds and $80,758,525 of the $86,924,661 in Proposition 108
Bond funds has been expended.  The Department’s waiver requests are for the
remaining balance of $6,166,136 in Proposition 108 and $694,205 in Proposition
116 funds.
Waiver-00-32

 
Refer to Item 2.8e.(1) for proceedings related to this item.
 
 

2.9 Technical Changes to Previously Approved Resolutions

No Items This Month

3.       PROGRAM STATUS

3.1 Caltrans Monthly FY 1999-2000 Finance Report

Ileen Jellison, Caltrans, presented the Monthly Finance Report, noting that the State Highway Account balance was
up to $1.9 billion.

The Commissioners discussed their concern about the high cash balance and asked Caltrans staff to present at the
June Commission meeting a five-year history of the cash balance, extension of current cash forecast through FY
2000-2003 and action plan to accelerate drawdown of the cash balance.

ACTION:  I. Jellison

The Commissioners also asked staff to develop a mechanism with four or five alternatives for funding additional
projects as a means of cash balance reduction.

ACTION:  R. Remen

3.2 Monthly Report on Status of Projects Previously Voted but not Awarded

This item was presented on the Information Calendar and noticed as required.
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3.3 Monthly Report on Projects Amended into the SHOPP by Department Action

This item was presented on the Information Calendar and noticed as required.
Refer to Item 1.(3) for proceedings related to this Item.

3.4 Local Program Delivery

3.4a. Monthly Status Report

Therese McMillan, MTC, presented the Local Program Delivery status report.

3.4b. Status Report on State Route 101/Bailey Avenue Interchange Project

Randy Rentschler, MTC, discussed the status of the Bailey Avenue Interchange Project.

3.4c. Accounting of Unobligated CMAQ and RSTP Funds Per AB 1012’s
“Use It or Lose It” Provisions

Norma Ortega, Caltrans, discussed the accounting of $340 million of unobligated CMAQ and RSTP funds noting that
the balance was down $100 million by the end of March and the remaining $220 million was expected to be
obligated as required.

3.5 Status of Local Assistance Manual Update

Debbie Mah, Caltrans, introduced Kevin Pokrajac who discussed the Local Assistance Manual noting that the prime
objective was to update the manual.

3.6 Caltrans FY 1999-2000 3rd Quarter Report

Jack Boda, Caltrans, presented the quarterly report covering the STIP, SHOPP Program, and Additional Delivery;
Right of Way; Seismic Safety Retrofit Program; the Construction Program Claims Exposure; and Capital Support.

Brian Smith, Caltrans, discussed the Environmental Program and reviewed the impact of environmental laws and
how they affect planning and delivery.

The Commissioners and Senator Karnette discussed the environmental issue affecting the transportation programs.
Caltrans staff was asked to develop and present, in consultation with Commissioner Wolf, alternative approaches
with environmental engineering to better balance the transportation improvements with the environmental impact
toward the expedited accomplishment of the transportation improvements.

ACTION:  B. Smith
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3.7 Review of Project Delays Resulting from STIP Amendments and/or Extensions and
Report on Cumulative Impact on Programming Capacity

Executive Director Remen and Deputy Director Maller reported on the significant pattern of projects shifting from one
fiscal year to another which in part contributes to the high cash balance position.  They also discussed delays
caused by the environmental process and SB 45’s provision for phased programming.  During the discussion the
Commission noted that it would support environmental-only programming in the future.

3.8 Status of Design Sequencing Implementation (AB 405)

This item was pulled at the HIMC meeting.

4.       POLICY MATTERS

4.1 State Legislative Matters*

• Summary of Transportation Funding Bills

Chairman Kellogg noted that the summary report had been received and filed.

Commission staff was asked to present for the June Commission meeting a review of AB 1930 (Scott) and SB 1497
(Schiff) regarding Route 710.

ACTION:  C. Oldham

4.2 Workshop on Governor’s Transportation Initiative

This item was pulled from the agenda.

4.3 Presentation of Revised Fund Estimate for 2000 STIP

Ileen Jullison presented and reviewed the proposed revised Fund Estimate for the 2000 STIP.  Action was scheduled
for the June meeting.

4.4 Review and Comments on 2000 Ten-Year State Highway System Rehabilitation Plan
(See Also Highway & Interregional Mobility Committee Agenda Item 1.)

Vice-Chairman Hallisey presented the HIMC comments on the plan.

4.5 Approval of 2000 State Highway Operation and Protection Program (SHOPP)
(See Also Highway & Interregional Mobility Committee Agenda Item 2.)

Vice-Chairman Hallisey presented the HIMC recommendation to defer action on amendments to the SHOPP for one
month, pending action on the fund estimate.
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4.6 Federal TEA (Enhancements) Program

4.6a. Adoption of Programming of $24 Million in Conservation
Lands Program Projects
Resolution G-00-07

Commissioner Wolf reported that due to a potential conflict of interest on this item, he would not participate in the
discussion or vote on this item.

Chief Deputy Director Pete Hathaway reviewed options for programming a third round of Conservation Lands projects,
and recommended the option with priority to projects deliverable early, by August 2000.

Commissioner Lawrence moved to approve the programming recommended by staff.  Commissioner Kozberg
seconded the motion which carried 5-0-1 (Commissioner Wolf abstained from voting and Commissioner Torres was
absent).

4.6b. First Round of Statewide Transportation Enhancements Program

Commissioner Kozberg recused himself from all discussion and action on this item and left the dais.

Howard Reynolds, Caltrans, reviewed the 21 projects nominated, noting Caltrans had ruled three ineligible and
Resources Agency recommended programming the other eighteen for $14.8 million.  Chief Deputy Director Pete
Hathaway suggested that staff examine the relative value of the lower priority projects, since they otherwise would be
programmed without competitive scrutiny, given that there were not enough candidates for the whole $15 million
available for programming, and the Commission agreed.

4.7 Presentation by Resources Agency of Project Evaluations for FY 2000-01
Environmental Enhancement and Mitigation (EEM) Program

EEM Program Manager Rick Gumz presented an overview of the EEM Program.

Don Wallace, Resources Agency, discussed the procedures and selection process conducted by the Resources
Agency.  The Commission asked him to provide additional justification for each of the eight projects recommended
for funding above the $250,000 cap.

ACTION:  D. Wallace

4.8 Consideration of Financial Consultant List and Amendments to Guidelines
for the AB 1012 Loan Program

This item was deferred to the June Commission meeting.

4.9 Update on Federal Discretionary Programs (Border and Corridors)

Dick Petrie, Caltrans, reviewed funding and projects for California for FFY 2000 from federal discretionary programs.
He reported that all discretionary funds had been distributed to projects except $140 million for the Border Access
and Corridors program, where Congress had earmarked 70% of the available funds through the federal budget, and
California had submitted 12 projects for $73 million from the remainder.  He noted California’s lackluster success in
this program so far.
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4.10 Report on Native American Workshop – Eureka, April 12, 2000

Chairman Kellogg reported on his and Commissioner Wolf’s meeting with Tribal Governments, Caltrans, and
Regional Transportation Planning Agencies and reported on the issues discussed at the meeting.

4.11 Toll Bridges

4.11a. Toll Bridge Seismic Retrofit Program

Denis Mulligan, Caltrans, reported on the status of the Toll Bridge Seismic Retrofit Program.

4.11b. Update on Eastern Span of Bay Bridge Replacement, Including Comments
from U.S. Navy

The transcript of the proceedings from this item is attached and incorporated into the minutes.

After several invitations to attend a Commission meeting, two representatives from the U. S. Navy :  John Turnquist,
U.S. Navy Assistant General Counsel of Installation and Environment and Ron Plaseied, Base Closure Manager for
the former Treasure Island Naval Station were present.  Mr. Turnquist read a prepared statement for the record.

At the conclusion of Mr. Turnquist’s presentation, each Commissioner commented on the U.S. Navy’s seeming
preoccupation with process as priority over safety of the motoring public.

The following action item resulted from the proceedings:

Prepare letter to members of the California Congressional Delegation, and respective Navy Budget
Committees regarding the Navy’s budget and role in being able to proceed with the timely replacement of the
Oakland Bay Bridge.

ACTION:  R. Remen

4.11c. Report by San Diego Association of Governments (SANDAG) on Coronado
Bridge Toll Revenue Generation, Collection Costs and Status of Bond Retirements

Ramona Sinnila, San Diego Association of Governments (SANDAG), presented information about the Coronado
Bridge.

The Commission discussed the use of the tolls, the cost of toll collection, and the duration for collecting the tolls.

Gail Brydges, City of Coronado City Manager, indicated support for working with SANDAG to identify bridge
approach improvements and asked the Commission to not remove the tolls until a solution had been determined.

Commissioner Lawrence moved to direct staff to present at the June Commission meeting alternative ways of
accomplishing the projects, otherwise funded with toll revenues as a means of the early elimination of tolls.

ACTION:  R. Remen/J. Nicholas/C. Scott
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4.11d. Review of Antioch Bridge Toll Revenue Generation, Collection
Costs and Status of Bond Retirements

Asif Haq, Caltrans, discussed the Antioch Toll Bridge Revenue and Collection costs noting that the collection costs
were 25-30% of the total revenue.

4.12 Report on State’s Exposure for Paying Legal Costs in CEQA Lawsuits

Larry Thelen, Caltrans, presented a summary of the sanctions available to recover costs from frivolous lawsuits, and
the limited circumstances when a judge might typically apply those sanctions to a vexatious litigant.

4.13 Amend the Capital Improvement Plan Element of the California Aviation
System Plan for three airports:  Lompoc, California City, and Truckee-Tahoe

Mike Farmer, Caltrans, presented the proposed Capital Improvement Plan amendment for the three airports noting
that TACA would review the proposal at the May meeting and that Caltrans would be presenting it to the
Commission for approval at the June Commission meeting.

5.       MODAL ISSUES

5.1 Rail

No Items This Month

5.2 Highways

No Items This Month

5.3 Transit

No Items This Month

6. OTHER MATTERS

There being no further business, the meeting adjourned at 1:15 p.m.

_________________________________________

Robert I. Remen, Executive Director










